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ESTIMATE RUN 05/28/2013

ESTIMATE SUMMARY 15:21:51

CONTID: C15042         ESTIMATE NO: 0006 PROG 2005

PCN: 15042-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 PASS LANES MONTE VISTA & ALAMOSA PERCENT TIME:

PROJECT NO: NH 1602-105                   

US 160 PASS LANES MONTE VISTA & ALAMOSA

NAME OF ROAD: SH160A

PROJECT COUNTIES: ALAMOSA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 05/25/2013 DATE TIME STARTED 05/04/2012

14802 W. 44th AVENUE DATE LET 04/12/2012 DATE WORK BEGAN

 DATE AWARDED 04/26/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/04/2012 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 05/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,927,269.54 PARTICIPATING $ $ 795,882.24

AWARD PROJECT AMT: 5,860,288.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -70,512.74

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -22,778.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.35

WORK DAYS

WORK DAYS

23.75%

5,282,181.21

795,882.24

725,369.50

702,591.03

$

$

$

$

1,645,088.33

0.00

1,645,088.33

302,136.96

1,947,225.29

-42,764.65

0.00

1,904,460.64

0.00

AMOUNT DUE 1,904,460.64 702,591.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 702,591.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO GRANDE

106.0 TIME ALLOW: 170

ORIG TIME ALLOW: 170
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

18,810.14000 18,810.141.000

0.00

0010 Removal of Structure 4.000

0.000

202-00001  
 

4.000

EACH

5,073.82000 20,295.284.000

0.00

0015 Removal of Delineator 193.000

0.000

202-00090  
 

193.000

EACH

5.07000 978.51193.000

0.00

0020 *Removal of Pavement Marking 0.000

15,046.000

202-00250  
 

15,046.000

SF  

3.15000 47,394.9015,046.000

47,394.90

0025 *Removal of Ground Sign 5.000

2.000

202-00810  
 

9.000

EACH

152.21000 1,065.477.000

304.42

0030 *Removal of Fence 15,632.000

0.000

202-01000  
 

15,632.000

LF  

0.50000 7,816.0015,632.000

0.00

0035 Muck Excavation 640.000

80.000

203-00100  
 

1,000.000

CY  

8.79000 6,328.80720.000

703.20

0040 Proof Rolling 0.000

0.000

203-01100  
 

100.000

HOUR

102.83000 0.000.000

0.00

0045 Rolling 4.000

0.000

203-01140  
 

50.000

HOUR

114.15000 456.604.000

0.00

0050 Blading 5.000

9.000

203-01500  
 

100.000

HOUR

131.13000 1,835.8214.000

1,180.17

0055 Potholing 4.000

0.000

203-01597  
 

80.000

HOUR

136.99000 547.964.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation Deleted By 105 0.000

0.000

206-00000  
 

0.000

CY  

101.48000 0.000.000

0.00

0065 Structure Backfill (Class 1) Deleted By 105 0.000

0.000

206-00100  
 

0.000

CY  

101.48000 0.000.000

0.00

0070 Topsoil 0.000

0.000

207-00205  
 

7,041.000

CY  

15.11000 0.000.000

0.00

0070 MATERIAL ALLOWANCE TOP SOIL 3,850.000

0.000CY  

15.11000 58,173.503,850.000

0.00

0075 *Erosion Log Deleted By 105 0.000

0.000

208-00005  
 

0.000

LF  

4.21000 0.000.000

0.00

0080 *Silt Fence 17,803.000

0.000

208-00020  
 

17,803.000

LF  

0.98000 17,446.9417,803.000

0.00

0085 Concrete Washout Structure Deleted By 105 0.000

0.000

208-00045  
 

0.000

EACH

507.38000 0.000.000

0.00

0090 Vehicle Tracking Pad Deleted By 105 0.000

0.000

208-00070  
 

0.000

EACH

1,014.76000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

32.47000 0.000.000

0.00

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

70.02000 0.000.000

0.00

0105 Sweeping (Sediment Removal) Deleted By 105 0.000

0.000

208-00106  
 

0.000

HOUR

152.21000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

55.70000 0.000.000

0.00

0115 Erosion Control Supervisor 80.000

19.000

208-00206  
 

170.000

DAY 

59.69000 5,909.3199.000

1,134.11

0120 Dust Palliative (Magnesium Chloride) Deleted By 105 0.000

0.000

209-00600  
 

0.000

GAL 

0.78000 0.000.000

0.00

0125 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

3.000

EACH

405.91000 0.000.000

0.00

0130 *Reset Mailbox Structure (Type 3) 0.000

1.000

210-00013  
 

1.000

EACH

431.27000 431.271.000

431.27

0135 *Reset Ground Sign 3.000

0.000

210-00810  
 

33.000

EACH

202.95000 608.853.000

0.00

0140 *Seeding (Native) 0.000

0.000

212-00006  
 

20.000

ACRE

471.51000 0.000.000

0.00

0145 *Soil Conditioning 0.000

0.000

212-00032  
 

20.000

ACRE

1,978.79000 0.000.000

0.00

0150 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

20.000

ACRE

629.15000 0.000.000

0.00

0155 *Mulch Tackifier 4,000.000

0.000

213-00061  
 

4,000.000

LB  

2.28000 9,120.004,000.000

0.00

0160 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

100.000

SY  

2.49000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Herbicide Treatment Deleted By 105 0.000

0.000

217-00020  
 

0.000

HOUR

121.77000 0.000.000

0.00

0170 *Aggregate Base Course (Class 2) 21,295.000

31,355.000

304-02005  
 

52,650.000

CY  

18.91000 995,611.5052,650.000

592,923.05

0170 MATERIAL ALLOWANCE ABC Class 2 0.000

0.000CY  

5.31479 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC Class 2 3,662.999

-3,662.999CY  

5.31479 0.000.000

-19,468.07

0170 MATERIAL ALLOWANCE ABC CL 2 0.000

0.000TON 

2.96000 0.000.000

0.00

0170 MATERIAL ALLOWANCE ABC CL 2 0.000

0.000TON 

2.96000 0.000.000

0.00

0175 Aggregate Base Course (Class 6) 0.000

104.000

304-06007  
 

17,652.000

CY  

21.76000 2,263.04104.000

2,263.04

0175 MATERIAL ALLOWANCE ABC Class 6 6,889.999

-6,889.999CY  

6.87676 0.000.000

-47,380.87

0175 MATERIAL ALLOWANCE ABC CL 6 14,107.000

-104.000TON 

3.83000 53,631.4914,003.000

-398.32

0180 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

45.000

TON 

101.48000 0.000.000

0.00

0185 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

553.000

0.000

310-00608  
 

553.000

SY  

1.65000 912.45553.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

100.000

SY  

45.66000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

153.750

403-34721  
 

19,763.000

TON 

67.08000 10,313.55153.750

10,313.55

0195 MATERIAL ALLOWANCE 5/8" Rock 19,762.999

-153.749TON 

2.66265 52,212.5719,609.250

-409.38

0195 MATERIAL ALLOWANCE Crusher Fines 5,267.000

-153.749TON 

4.09629 20,945.365,113.251

-629.80

0195 MATERIAL ALLOWANCE HMA CRUSHER FINES 7,860.000

-153.750TON 

7.24000 55,793.257,706.250

-1,113.15

0195 MATERIAL ALLOWANCE HMA 5/8" ROCK 4,448.000

-153.750TON 

7.24000 31,090.374,294.250

-1,113.15

0200 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

19,989.000

TON 

76.66000 0.000.000

0.00

0200 MATERIAL ALLOWANCE 5/8" Rock 11,376.000

0.000TON 

2.66266 30,290.4211,376.000

0.00

0205 Emulsified Asphalt (Slow-Setting) 0.000

303.000

411-10255  
 

17,966.000

GAL 

2.75000 833.25303.000

833.25

0210 Emulsified Asphalt (Prime Coat) Deleted By 105 0.000

0.000

411-10300  
 

0.000

GAL 

3.04000 0.000.000

0.00

0215 Geogrid Reinforcement 25,915.000

24,073.000

506-01020  
 

49,988.000

SY  

1.30000 64,984.4049,988.000

31,294.90
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PCN: 15042-BID    ESTIMATE RUN

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 MATERIAL ALLOWANCE GeoGrid 0.000

0.000SY  

0.75246 0.000.000

0.00

0220 *End Post 7.000

0.000

607-00005  
 

7.000

EACH

147.14000 1,029.987.000

0.00

0225 *Corner and Line Brace Post 34.000

0.000

607-00010  
 

34.000

EACH

170.48000 5,796.3234.000

0.00

0230 *Fence Barbed Wire with Metal Posts 15,223.000

0.000

607-01000  
 

15,223.000

LF  

1.07000 16,288.6115,223.000

0.00

0235 *Fence (Plastic) 400.000

0.000

607-11525  
 

400.000

LF  

2.54000 1,016.00400.000

0.00

0240 *16 Foot Gate 4.000

0.000

607-60116  
 

4.000

EACH

695.11000 2,780.444.000

0.00

0245 *Delineator (Type I) 43.000

0.000

612-00001  
 

250.000

EACH

23.34000 1,003.6243.000

0.00

0250 *Delineator (Type II) 51.000

0.000

612-00002  
 

100.000

EACH

24.35000 1,241.8551.000

0.00

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

25.37000 0.000.000

0.00

0260 *Sign Panel (Class I) 6.000

0.000

614-00011  
 

67.000

SF  

15.22000 91.326.000

0.00

0265 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

84.000

SF  

17.25000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Sign Panel (Special) 0.000

0.000

614-00035  
 

18.000

SF  

21.31000 0.000.000

0.00

0275 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

148.000

LF  

9.13000 0.000.000

0.00

0280 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

26.000

EACH

50.74000 0.000.000

0.00

0285 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

140.000

LF  

22.32000 0.000.000

0.00

0290 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

28.000

EACH

223.25000 0.000.000

0.00

0295 Construction Surveying 0.400

0.000

625-00000  
 

1.000

L S 

56,319.41000 22,527.760.400

0.00

0300 *Mobilization 0.500

0.100

626-00000  
 

1.000

L S 

366,000.00000 219,600.000.600

36,600.00

0305 *Pavement Marking Paint 0.000

248.000

627-00001  
 

1,044.000

GAL 

25.37000 6,291.76248.000

6,291.76

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

507.000

GAL 

62.92000 0.000.000

0.00

0315 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

0.000

627-30324  
 

1,322.000

SF  

13.70000 0.000.000

0.00

0320 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30329  
 

386.000

SF  

10.40000 0.000.000

0.00



CONTID: C15042         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Flagging 342.000

527.500

630-00000  
 

7,000.000

HOUR

20.30000 17,650.85869.500

10,708.25

0330 *Traffic Control Inspection 115.000

11.000

630-00007  
 

126.000

DAY 

91.33000 11,507.58126.000

1,004.63

0335 *Traffic Control Management 28.000

17.000

630-00012  
 

170.000

DAY 

583.49000 26,257.0545.000

9,919.33

0340 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

456.64000 0.000.000

0.00

0345 *Construction Traffic Sign (Panel Size A) 11.000

2.000

630-80341  
 

40.000

EACH

40.59000 527.6713.000

81.18

0350 *Construction Traffic Sign (Panel Size B) 16.500

5.000

630-80342  
 

80.000

EACH

50.74000 1,090.9121.500

253.70

0355 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

16.000

EACH

60.89000 0.000.000

0.00

0360 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,073.82000 5,073.821.000

0.00

0365 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

2.000

EACH

761.07000 380.540.500

380.54

0370 *Drum Channelizing Device 132.000

21.500

630-80360  
 

500.000

EACH

20.30000 3,116.05153.500

436.45

0375 *Drum Channelizing Device (With Light) (Flashing) 0.000

1.500

630-80363  
 

50.000

EACH

40.59000 60.891.500

60.89
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Traffic Cone 7.500

50.000

630-80380  
 

200.000

EACH

6.09000 350.1857.500

304.50

0385 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

2,536.91000 0.000.000

0.00

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

489,359.260

F A 

1.00000 0.000.000

0.00

0395 F/A Partnering Deleted By 105 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

162,953.000

F A 

1.00000 0.000.000

0.00

0405 F/A Fuel Cost Adjustment 41.080

0.000

700-70016  
 

45,644.000

F A 

1.00000 41.0841.080

0.00

0410 F/A Asphalt Cement Cost Adjustment 0.000

-473.780

700-70019  
 

252,169.000

F A 

1.00000 -473.78-473.780

-473.78

0415 F/A On-The-Job Trainee 200.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 200.00200.000

0.00

0420 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

103,276.000

F A 

1.00000 0.000.000

0.00

0425 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Erosion Control Deleted By 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 15042-BID    ESTIMATE RUN 05/28/2013

PROJECT: NH 1602-105                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:21:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 Public Info Services 0.250

0.250

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

2,500.00

0455 *Rem Asphalt Mat (Planing) CMO #4 0.000

19,231.000

202-00240  
 

113,679.000

SY  

2.03000 39,038.9319,231.000

39,038.93

CAT 1,903,590.43725,369.506,883,634.69CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,295.28000 20,295.281.000

0.00

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,295.28000 20,295.281.000

0.00

0445 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,044.29000 3,044.291.000

0.00

CAT 43,634.850.0043,634.85CURRENT AMT0400 $ $ $

$ 1,947,225.28725,369.50$6,927,269.54$CURRENT AMTPROJECT TOTAL


